CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

SAN FRANCISCOC BAY REGION

ORDER NC. 90-091

AMENDING ORDER NO. 89-079, SITE CLEANUP REQUIREMENTS FOR:

INNERCONN TECHNOLOGIES AND
UNION BANK {FORMERLY KNOWN AS
CALTFORNIA FIRST BANK)

327 MOFFETT BOULEVARD
MOUNTAIN VIEW, SANTA CLARA CQUNTY

The California Regional Water Quality Control Board, San Francisco
Bay Region (hereinafter called the Board), finds that:

1.

On May 17, 1989, the Board adopted Order No. 89-079, Site
Cleanup Requirements for the property at 327 Moffett Boulevard
in Mountain View. The dischargers named in the Order were
Union Bank, the then current property owner, and Innerconn
Technologies, former occupant.

Innerconn Technologies was found to no longer be an operating
entity, and site cleanup was begun by Union Bank (the Bank).
For the time that the Order has been in effect, a third party,
through a purchase agreement with the Bank, has constructed
a medium-sized shopping mall on the site, while the Bank has
actively engaged in remedial activities.

The original schedule of Task completions was prepared with
an assumption that the six new monitoring wells would be
installed durlng August, 1989, before site development began;
but delays in closing the property transfer to the developer
and mutual Iinterference between site investigation/remedial
activities and site development prevented construction of the
wells until February, 1990.

The Bank's consultant has submitted progress reports which
show concern because recent information indictes that
pollution has migrated offsite, and the scope of the current
effort is not broad enough to address an offsite plume.

Union Bank, through its consultant, is now proposing to
develop a computer model to determine the extent of pollution
both on- and off-site and to collect groundwater samples from
two offsite (downgradient) properties. The Bank will attempt
to obtain easements from the property owners, and if
successful, will install one permanent monitoring'well on each
property.



The Bank currently is preparing plans to begin remediation
onsite, which tentatively includes the installation of a
minimum of three groundwater extraction wells.

The Bank expects to be able to decrease the six-month delay
experienced earlier (Finding 3) to only three months by the
end of this calendar year (1990).

The Board, in public mnmeeting, heard and considered all
comments pertaining to the discharge.

IT IS HEREBY ORDERED that the discharger, in order to meet the
provisions contained in Division 7 of the California Water Code and
regulations adopted thereunder, shall comply with the following:

1.

L,

Provision 2 shall be revised to read as follows:

a. 2. COMPLETION DATE: June 4, 1990
TASK: COMPLETION OF SITE CHARACTERIZATION
b. 1. COMPLETION DATE: June 29, 1990
TASK: INTERIM REMEDIAL (REMOVAL) ACTIONS
2.  COMPLETION DATE: August 31, 1990
TASK: RECOMMENDED REMEDIAL (REMOVAL) ACTIONS
3. COMPLETION DATE: December 21, 1990
TASK: COMPLETION OF INTERIM REMEDIAL (REMOVAL)
ACTIONS
¢. 1. COMPLETION DATE: July 26, 1991
TASK: EVALUATE INTERIM GROUNDWATER CONTAINMENT AND
SOIL REMOVAL MEASURES
2.  COMPLETION DATE: July 26, 1991
TASK: MODIFICATION TO INTERIM REMEDIAL (REMOVAL)
ACTIONS
3. COMPLETION DATE: October 30, 1991
TASK: COMPLETION OF MODIFICATIONS TO INTERIM REMEDIAL
(REMOVAL) ACTIONS
a. COMPLETION DATE: October 30, 1991
TASK: PROPOSED FINAL REMEDIAL ACTION PLAN

Steven R. Ritchie, Executive Officer, do hereby certify the

foregoing is a full, true and correct copy of an Order adopted by
the California Reglonal Water Quallty Control Board, San Francisco

Bay Region, on June 20, 1990.

" STEVEN R. RITCHIE
Executive COfficer



TABLE 1

MODIFICATIONS TO COMPLETION DATES FOR TASKS, ORDER NO. 89-079
INNERCONN TECHNOLOGIES AND UNION BANK

PROPERTY AT 327 MOFFETT BOULEVARD
MOUNTAIN VIEW, SANTA CLARA COUNTY

Task No. Completion Date
014 New

a.z2. 3/30/90 6/4/90
b.1. 4/30/90 6/29/90
b.2. 6/29/90 8/31/90
b.3. 9/28/90 12/21/90
c.1. 4/21/91 7/26/91
c.2. 4/21/91 7/26/91
c.3. 7/26/91 10/30/91

d. 7/26/91 10/30/91



